### INGRID'S ALTERATIONS

Asia Southerland, Whitley Anderson, Erin Adcock, Jordan Moser

#### HISTORY & DESCRIPTION

- March 9<sup>th</sup>, 2023
- Started with friends and family
- Customers from everywhere
- Apprentice at Atelier Di Stimamiglio Laura
- Fun fact

#### **CURRENT ENVIRONMENT**

- Manual records
- No digital web page
- Time

# PROPOSED SYSTEM OBJECTIVES & CONSTRAINTS


- Build an online presence (O)
- Streamline client communication (O)
- Highlight services offered and portfolio (O)
- Scheduling system (O)
- Helpful Links (O)
- Online payments (O)
- Updates (C)
- Budget (C)
- Client Resistance (C)
- Replacing previous workflow (C)

#### **EXPECTED BENEFITS**


- Enhanced communication
- Easier booking process
- Saving time
- Helpful for clients
- Improved professional image

#### PROBLEM ANALYSIS


• BPA (Business Process Automation)



## CONTEXT DIAGRAM



### GANTT CHART




# PRODUCT BACKLOG

	PROJECT PRODUCT BACKLOG	Assignment					
UR#	Item	Priority	Status	Team Member	Sprint		
1	Build Online Presence	1	OPEN				
2	Highlight Services and Portfolio on Website	4	OPEN				
3	Implement Scheduling System	2	OPEN				
4	Add Helpful Links	6	OPEN				
5	Implement Online Payments	3	OPEN				
6	Follow Budget	5	OPEN				

	SPRINT 1 BACKLOG		Assignment				
UR#	Item	Priority	Status	Team Member			
1	Decide on Company/Project		CLOSED	Everyone			
2	Contact and Set-Up Meeting		CLOSED	Asia			
3	Meet with Representative		CLOSED	Asia			
4	Obtain all information for Sprint 1		CLOSED	Asia			
5	Create Context Diagram		CLOSED	Erin			
6	Create Use Case Diagram		OPEN	Jordan			
7	Create Backlog		OPEN	Whitley			
8	Create Burn Down Chart		OPEN	Erin			
9	Complete PSPI		OPEN	Everyone			
10	Complete SCRUM Meeting Log		OPEN	Asia			
11	Create Presentation		OPEN	Everyone			

### SPRINT I BURNDOWN CHART



Backlog		Estimated														
Item ID	User Stories / Requirements / Bugs	Time	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14
1 Decide on Company/Project		80	30		30		20									
2 Contact and Set-Up Meeting		30					20	10								
3 Meet with Representative		60						60								
4	Obtain all information for Sprint 1	60		40							20					
5	Create Context Diagram	30									10	20				
6	Create Use Case Diagram	30									10	20				
7	Create Backlog	20								20						
8	Create Burn Down Chart	40												20	20	
9	Complete PSPI	30												20	10	
10	Complete SCRUM Meeting Log	180	30		30		30			30		30		30		
11 Create Presentation		140									30		40	20	30	20